COLORADO DEPARTMENT OF TRANSPORTATI ON Page 1
ESTI MATE RUN 07/ 02/ 2002

ESTI MATE SUMVARY 11:30: 13
CONTI D: C13714 ESTI MATE NO. 0001 PROG SPEC YR 1999
PCN: 13714-BI D COFRS REPORTI NG CATEGORY: 2 FACS REF NO.
CONTRACT DESCRI PTI ON: TIME CHARGED: 2.0 DAYS TIVE ALLOW 125 WORK DAYS
FYO2 Traffic Signals PERCENT TI ME: 1. 60 ORI G TIME ALLOW 120 WORK DAYS
PROJIECT NO. C R200-114
FYO2 Traffic Signals
NAME OF ROAD:
PROQJIECT COUNTI ES: STATEW DE VARI OUS
CONTRACTOR:
DOUBLE E, I NC. DBA ELECTRI CAL EXCELLENCE ENTERPRI SES PAY PERI OD ENDI NG 06/ 30/ 2002 DATE TI ME STARTED 06/03/2002
3705 SI NTON ROAD DATE LET 04/ 18/ 2002 DATE WORK BEGAN
DATE AWARDED 04/ 24/ 2002 DATE TI ME SToPPED 07/11/2003
DATE CONTRACT EXECUTED  05/15/2002 DATE ACCEPTED 07/11/ 2003
COLORADO SPRI NGS CO 80907 719- 635- 8828 DATE NOTI CE TO PROCEED 06/ 03/ 2002
CURRENT TOTAL TH' S ESTI MATE
CURRENT PRQJIECT AMT: $ 1, 116, 129. 03 PARTI Cl PATI NG $ 0. 00 $ 0. 00
AWARD PRQJECT AMT:  $ 851, 925. 75 NON- PARTI CI PATI NG 77,771. 67 77,771. 67
PERCENT COMPLETE: 6.97% TOTAL EARNI NGS 77,771. 67 77,771. 67
FUNDS AVAI LABLE: $ 1,038,357.36 STOCKPI LED MATERI ALS 0.00 0.00
GROSS EARNI NGS 77,771. 67 77,771. 67
TOTAL CLAI VB $ 0. 00 RETAI NAGE -1,004.96 -1,004. 96
SECURI TI ES ENCUVBERED 0. 00 0. 00
NET EARNI NGS 76, 766. 71 76, 766. 71
LI QUI DATED DAMAGES 0.00 0.00
AUTOPAY ADJUSTNENT 0. 00 0. 00
ANOUNT DUE 76, 766. 71 76, 766. 71
OTHER ADJUSTMENTS 0.00 0.00
PAYMENT DUE $ 76, 766. 71

APPROVED FOR PAYMENT BY

PRQIECT COMVENT:

ESTI MATE COMMENT:



CONTI D: C13714 COLORADO DEPARTMENT OF TRANSPORTATI ON Page 2

PCN: 13714-BI D ESTI MATE RUN 07/ 02/ 2002
PRQJECT: C R200-114 ESTI MATE NO 0001 11:30: 13
CURRENT PREV QTY/ ANOUNT
REF | TEM | TEM QUANTI TY/ QrY THI S PERI OD TH'S CUMULATI VE
NO. NO. DESCRI PTI ON UNI TS QrY TO DATE PERI OD ANMOUNT
UNIT PRI CE

CAT NO0200 ROADVAY

0005 202-00190 REMOVAL OF CONCRETE MEDI AN COVER MATERI AL 12. 000 0. 000
SY 2.000 534. 86
267. 43000 2.000 534. 86
0010 202-00200 REMOVAL CF SI DEWALK 209. 300 0. 000
SY 115. 000 2, 105. 65
18. 31000 115. 000 2,105. 65
0015 202-00201 REMOVAL OF CURB 25. 000 0. 000
LF 0. 000 0. 00
42.97000 0. 000 0. 00
0020 202-00203 REMOVAL COF CURB AND GUTTER 279. 000 0. 000
LF 173. 000 1, 807. 85
10. 45000 173. 000 1, 807. 85
0025 202-00220 REMOVAL OF ASPHALT NAT 250. 000 0. 000
SY 87.000 1, 536. 42
17. 66000 87.000 1,536. 42
0030 202-00250 REMOVAL COF PAVEMENT MARKI NG 1, 600. 000 0. 000
SF 0. 000 0. 00
2.67000 0. 000 0. 00
0035 202-00700 REMOVAL OF LI GHT STANDARD 3. 000 0. 000
EACH 0. 000 0. 00
199. 54000 0. 000 0. 00
0040 202-00810 REMOVAL COF GROUND SI GN 4.000 0. 000
EACH 0. 000 0. 00
48. 66000 0. 000 0. 00
0041 202-00828 REM TRAF SI G EQUI PMENT 1. 000 0. 000
LS 0. 000 0. 00
32, 000. 00000 0. 000 0. 00
0045 202-01000 REMOVAL COF FENCE 25. 000 0. 000
LF 25. 000 63. 50
2.54000 25. 000 63. 50
0046 203-01597 POTHOLI NG 24.000 0. 000
HOUR 0. 000 0. 00

250. 00000 0. 000 0.00



CONTI D: C13714 COLORADO DEPARTMENT OF TRANSPORTATI ON Page 3
PCN: 13714-BI D ESTI MATE RUN 07/ 02/ 2002
PRQJECT: C R200- 114 ESTI MATE NO 0001 11:30: 13

CURRENT PREV QTY/ ANMOUNT
REF | TEM | TEM QUANTI TY/ QrY THI S PERI OD THI'S CUMULATI VE
NO. NO. DESCRI PTI ON UNI TS QrY TO DATE PERI OD AMOUNT
UNI T PRI CE
CAT NO0200 ROADWAY
0050 210-00870  RESET COORDI NATI ON UNI T 5. 000 0. 000
EACH 0. 000 0.00
534. 84000 0. 000 0. 00
0055 403-00720  HOT BI TUM NOUS PAVEMENT ( PATCHI NG ( ASPHALT) 70. 500 0. 000
TON 0. 000 0. 00
201. 84000 0. 000 0. 00
0060 503-00036 DRI LLED CAI SSON (36 | NCH) 140. 000 0. 000
LF 140. 000 20, 680. 80
147. 72000 140. 000 20, 680. 80
0061 900-00014  ADDED | TEM (LUMP SUM)/ CONCRETE SLABS ENCOUNTERED WHEN 1. 000 0. 000
DRI LLI NG
LS 0. 000 0. 00
18, 161. 21000 0. 000 0. 00
0065 503-00042 DRI LLED CAI SSON (42 | NCH) 48. 000 0. 000
LF 48. 000 14, 654. 88
305. 31000 48. 000 14, 654. 88
0070 503-00048 DRI LLED CAI SSON (48 | NCH) 60. 000 0. 000
LF 25. 000 4, 285. 50
171. 42000 25. 000 4, 285. 50
0071 503-00200  CAI SSON ( SPECI AL) HYDRQ VACUUM UNI T USED FOR 133. 750 0. 000
EXCAVATI ON
LF 0. 000 0.00
86. 36790 0. 000 0. 00
0072 502-29000 STR FOUNDATI ON SYS (ALTERNATES) ENCOUNTERED BEDROCK 1. 000 0. 000
ALTERNATI VE FOUNDATI ON DESI GN REQUI RED
EACH 0. 000 0. 00
4, 890. 00000 0. 000 0. 00
0075 608-00000 CONCRETE S| DEWALK 176. 000 0. 000
5% 0. 000 0.00
47. 95000 0. 000 0. 00
0080 608-00010 CONCRETE CURB RAMP 70. 000 0. 000
sy 0. 000 0. 00
77. 91000 0. 000 0. 00
0085 609-20010 CURB TYPE 2 (SECTI ON B) 75. 000 0. 000
LF 0. 000 0.00
23. 98000 0. 000 0. 00



CONTI D: C13714 COLORADO DEPARTMENT OF TRANSPORTATI ON Page 4
PCN: 13714-BI D ESTI MATE RUN 07/ 02/ 2002
PRQJECT: C R200- 114 ESTI MATE NO 0001 11:30: 13

CURRENT PREV QTY/ ANOUNT
REF | TEM | TEM QUANTI TY/ QrY THI S PERI OD THI'S CUMULATI VE
NO. NO. DESCRI PTI ON UNITS QrY TO DATE PERI OD AMOUNT
UNIT PRI CE
CAT NO0200 ROADWAY
0090 609-21010 CURB AND GUTTER TYPE 2 (SECTION | -B) 572. 000 0. 000
LF 0. 000 0.00
18. 65000 0. 000 0. 00
0095 609-21020 CURB AND GUTTER TYPE 2 (SECTION II-B) 72.000 0. 000
LF 0. 000 0.00
23.98000 0. 000 0. 00
0100 610-00020 MEDI AN COVER MATERI AL ( PATTERNED CONCRETE) 3, 413. 000 0. 000
SF 0. 000 0.00
7. 00000 0. 000 0. 00
0105 612-00001  DELI NEATOR (TYPE I) 17. 000 0. 000
EACH 0. 000 0.00
19. 19000 0. 000 0. 00
0110 613-00300 3 | NCH ELECTRI CAL CONDUI T 1, 001. 000 0. 000
LF 0. 000 0.00
11. 25000 0. 000 0. 00
0115 613-00301 3 | NCH ELECTRI CAL CONDUI T ( JACKED) 2, 450. 000 0. 000
LF 1, 216. 000 16, 987. 52
13. 97000 1, 216. 000 16, 987. 52
0116 613-04010 CONDUI T OBSTRUCTI ON ENCOUNTERED WHEN | NSTALLI NG 1. 000 0. 000
(JACKED) CONDUI T
LS 0. 000 0.00
16, 274. 61000 0. 000 0. 00
0120 613-07180 PULL BOX (24" X36"X36") DEEP 31.000 0. 000
EACH 8. 000 2,122.56
265. 32000 8. 000 2,122.56
0125 613-10000 WRI NG 1. 000 0. 000
LS 0. 000 0.00
14, 539. 01000 0. 000 0. 00
0126 613-10000 W RING ELECTRI CAL SERVI CE FOUND DEFI Cl ENT WHEN 1. 000 0. 000
I NSTALLI NG NEW
LS 0. 000 0.00
2,500. 00000 0. 000 0.00
0127 613-10000 W RING H GH VOLTAGE PRI MARY ELECTRI C LI NES NEEDED TO 1. 000 0. 000
BE RAI SED TO
LS 0. 000 0.00
7, 303. 29000 0. 000 0. 00



CONTI D: C13714 COLORADO DEPARTMENT OF TRANSPORTATI ON Page 5
PCN: 13714-BI D ESTI MATE RUN 07/ 02/ 2002
PRQJECT: C R200- 114 ESTI MATE NO 0001 11:30: 13

CURRENT ANMOUNT
REF | TEM | TEM QUANTI TY/ QrY THI S PERI OD THI'S CUMULATI VE
NO. NO. DESCRI PTI ON UNI TS QrY TO DATE PERI OD AMOUNT
UNI T PRI CE
CAT NO0200 ROADWAY
0130 613-70250 LUM NAI RE HI GH PRESSURE SCODI UM (250 WATT) 14. 000 . 000
EACH . 000 0. 00
560. 26000 . 000 0. 00
0135 614-00011  SIGN PANEL (CLASS I) 622. 000 . 000
SF . 000 0. 00
13. 74000 . 000 0. 00
0140 614-01552  STEEL SIGN POST (2.5 | NCH ROUND) (SLI PBASE) 24. 000 . 000
LF . 000 0. 00
69. 68000 . 000 0. 00
0145 614-70117  PEDESTRI AN SI GNAL FACE (16) 20. 000 . 000
EACH . 000 0. 00
502. 91000 . 000 0. 00
0145 MATERI AL ALLOMNCE PEDESTRI AN SI GNAL FACE (16) . 000
EACH . 000 0. 00
350. 00000 . 000 0. 00
0145 MATERI AL ALLOMNCE TRAFFI C SI GNAL FACE (12-12-12) . 000
EACH . 000 0. 00
650. 00000 . 000 0. 00
0145 MATERI AL ALLOMNCE TRAFFI C SI GNAL FACE . 000
(12-12-12-12-12-)
EACH . 000 0. 00
1, 000. 00000 . 000 0. 00
0145 MATERI AL ALLOMNCE PEDESTRI AN PUSH BUTTON . 000
EACH . 000 0. 00
30. 00000 . 000 0. 00
0145 MATERI AL ALLOMNCE | NTERSECTI ON DETECTI ON SYSTEM . 000
( CAVERA)
EACH . 000 0. 00
4, 200. 00000 . 000 0. 00
0145 MATERI AL ALLOMNCE TRAFFI C S| GNAL PEDESTAL POLE STEEL . 000
EACH . 000 0. 00
400. 00000 . 000 0. 00
0145 MATERI AL ALLOMNCE TELEMETRY ( FI ELD) . 000
EACH . 000 0. 00
3, 500. 00000 . 000 0. 00



CONTI D: C13714 COLORADO DEPARTMENT OF TRANSPORTATI ON Page 6
PCN: 13714-BI D ESTI MATE RUN
PRQJECT: C R200-114 ESTI MATE NO 0001
CURRENT PREV QTY/ ANMOUNT
REF | TEM | TEM QUANTI TY/ QrY THI S PERI OD THI'S CUMULATI VE
NO. NO. DESCRI PTI ON UNI TS QrY TO DATE PERI OD AMOUNT
UNI T PRI CE
CAT NO0200 ROADWAY
0145 MATERI AL ALLOMNCE CONTROLLER ( TYPE 170E) 0. 000
EACH 0. 000 0.00
15, 600. 00000 0. 000 0. 00
0150 614-70336 TRAFFI C SI GNAL FACE (12-12-12) 71. 000 0. 000
EACH 0. 000 0. 00
939. 60000 0. 000 0. 00
0150 MATERI AL ALLOMNCE TRAFFI C SI GNAL FACE (12-12-12) 0. 000
EACH 0. 000 0.00
650. 00000 0. 000 0. 00
0155 614-70560 TRAFFIC SI GNAL FACE (12-12-12-12-12) 1. 000 0. 000
EACH 0. 000 0. 00
1, 502. 29000 0. 000 0. 00
0155 MATERI AL ALLOMNCE TRAFFI C SI GNAL FACE 0. 000
(12-12-12-12-12)
EACH 0. 000 0.00
1, 000. 00000 0. 000 0. 00
0156 614-70560 TRAF SI G FACE (12-12-12-12-12) LEFT TURN PHASE NEEDED 1. 000 0. 000
AT SH83 VB ONTO SH115SB
EACH 0. 000 0. 00
1, 285. 00000 0. 000 0. 00
0160 614-72860  PEDESTRI AN PUSH BUTTON 20. 000 0. 000
EACH 0. 000 0.00
118. 37000 0. 000 0. 00
0160 MATERI AL ALLOMNCE PEDESTRI AN PUSHBUTTON 0. 000
EACH 0. 000 0. 00
30. 00000 0. 000 0. 00
0165 614-72886 | NTERSECTI ON DETECTI ON SYSTEM ( CAMERA) 10. 000 0. 000
EACH 0. 000 0.00
5, 802. 51000 0. 000 0. 00
0165 MATERI AL ALLOMANCE | NTERSECTI ON DETECTI ON SYSTEM 0. 000
( CAVERA)
EACH 0. 000 0. 00
4, 200. 00000 0. 000 0. 00
0170 614-81010 TRAFFI C SI GNAL- LI GHT POLE STEEL (1 MAST ARM 11. 000 0. 000
EACH 0. 000 0.00

13, 799. 14000 0. 000 0. 00



CONTI D: C13714 COLORADO DEPARTMENT OF TRANSPORTATI ON Page 7
PCN: 13714-BI D ESTI MATE RUN 07/ 02/ 2002
PRQJECT: C R200- 114 ESTI MATE NO 0001 11:30: 13

CURRENT PREV QTY/ ANOUNT
REF | TEM | TEM QUANTI TY/ QrY THI S PERI OD THI'S CUMULATI VE
NO. NO. DESCRI PTI ON UNITS QrY TO DATE PERI OD AMOUNT
UNIT PRI CE
CAT NO0200 ROADWAY
0175 614-81020 TRAFFIC SI GNAL- LI GHT POLE STEEL (2 MAST ARM 6. 000 0. 000
EACH 0. 000 0.00
20, 679. 17000 0. 000 0. 00
0180 614-84000 TRAFFIC SI GNAL PEDESTAL POLE STEEL 7. 000 0. 000
EACH 0. 000 0.00
758. 70000 0. 000 0. 00
0180 MATERI AL ALLOWANCE TRAFFI C S| GNAL PEDESTAL POLE STEEL 0. 000
EACH 0. 000 0.00
400. 00000 0. 000 0. 00
0185 614-86105 TELEMETRY (FI ELD) 4. 000 0. 000
EACH 0. 000 0.00
5, 203. 98000 0. 000 0.00
0185 MATERI AL ALLOWANCE TELEMETRY ( FI ELD) 0. 000
EACH 0. 000 0.00
3, 500. 00000 0. 000 0. 00
0190 614-86245 CONTROLLER (TYPE 170E) 7. 000 0. 000
EACH 0. 000 0.00
20, 507. 97000 0. 000 0.00
0195 626-00000  MOBI LI ZATI ON 1. 000 0. 000
LS 0. 250 10, 774. 60
43, 098. 41000 0. 250 10, 774. 60
0200 627-00005 EPOXY PAVEMENT NMARKI NG 20. 000 0. 000
GAL 0. 000 0.00
199. 76000 0. 000 0. 00
0205 627-30325 PREFORMED PLASTI C PAVEMENT MARKI NG ( TYPE B) 900. 000 0. 000
( WORD- SYMBOL)
SF 0. 000 0.00
23.31000 0. 000 0. 00
0210 627-30330 PREFORVED PLASTI C PAVEMENT MARKI NG ( TYPE B) 2,102. 000 0. 000
( XWALK- STOPLI NE)
SF 0. 000 0.00
11. 99000 0. 000 0. 00
0215 630-00000 FLAGGA NG 100. 000 0. 000
HOUR 15. 000 399. 60
26. 64000 15. 000 399. 60



CONTI D: C13714 COLORADO DEPARTMENT OF TRANSPORTATI ON Page 8
PCN: 13714-BI D ESTI MATE RUN 07/ 02/ 2002
PRQJECT: C R200- 114 ESTI MATE NO 0001 11:30: 13

CURRENT PREV QTY/ ANMOUNT
REF | TEM | TEM QUANTI TY/ QrY THI S PERI OD THI'S CUMULATI VE
NO. NO. DESCRI PTI ON UNI TS QrY TO DATE PERI OD AMOUNT
UNI T PRI CE
CAT NO0200 ROADWAY
0216 630-00012 TRAF CTRL MGMT 73.000 0. 000
DAY 0. 000 0.00
440. 00000 0. 000 0. 00
0220 630-80342  CONSTRUCTI ON TRAFFI C SI GN ( PANEL SI ZE B) 39. 000 0. 000
EACH 7.500 998. 85
133. 18000 7.500 998. 85
0225 630-80360  DRUM CHANNELI ZI NG DEVI CE 57.000 0. 000
EACH 7.500 549. 38
73. 25000 7.500 549. 38
0230 630-80380 TRAFFI C CONE 156. 000 0. 000
EACH 15. 000 269. 70
17. 98000 15. 000 269. 70
0235 700-70010 F/ A M NOR CONTRACT REVI SI ONS 45, 000. 000 0. 000
FA 0. 000 0.00
1. 00000 0. 000 0. 00
0240 700-70074 F/ A OBTAIN POWER FROM 25, 000. 000 0. 000
FA 0. 000 0. 00
1. 00000 0. 000 0. 00
CAT 0200  CURRENT AMT $ 1,116,129.03$ 77,771.67 % 77,771. 67
PROQJIECT TOTAL CURRENT AMI $ 1,116,129.03 % 77,771.67 % 77,771. 67



